® Inspection

Weeks Construction & Wrecking Project: - Inspections Project
6305 Carpinteria Ave
Carpinteria, California 93013

Contractor Quality Control Report #1

TYPE: Three-Phase Quality Control

TRADE: General STATUS: Open
SPEC SECTION: LOCATION:
DESCRIPTION:

ATTACHMENTS:

QC Report.pdf
INSPECTION DETAILS

INSPECTION DATE: 2/11/2016 INSPECTOR:

RESPONSIBLE CONTRACTOR: POINT OF CONTACT:

Preparatory
11 Was preparatory phase work performed today? If yes, fill out and attach supplemental ] ] ]
: preparatory phase checklist. Y N N/A

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes

Summary: 0 0 0
o1 Was initial phase work performed today? If yes, fill out and attach supplemental initial ] ] ]
" | phase checklist. Y N N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes
Summary: 0 0 0
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® Inspection

Follow-Up
3.1 | Work complies with contract as approved during initial phase? D D D
Y N N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes
3.2 Work complies with safety requirements and inspection complies with Safety and Health |:| |:| |:|
: Requirements Manual? Y N N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes
Summary: 0 0 0
4.1 | No rework items identified today? D D D
Y N N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes
4.2 | If rework items identified, were they corrected today? D D D
Y N N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes
Summary: 0 0 0

5.1 | Work free of deficiency? D D D
Y N N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes
5.2 | Safety free of deficiency? D D D
Y N N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes
Summary: 0 0 0
Inspection Summary: 0 0 0
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